



BUSINESS SOLUTIONS ERP PROCESS FLOW


- support@airbs.com (
- 3611-14th avenue Brooklyn N.Y 11219 Suite 383
 - www.airbs.com



REQUEST DEMO / QUOTATION

- Customer asks for a demo or pricing.
- The <u>salesperson</u> provides a quick demo and discusses initial pricing.






CREATE PROPOSAL & CONTRACT


- Admin prepares a proposal with pricing and a contract for review.
- The contract includes 8-12 weeks of training.
- Proposal and contract (with NDA) are sent within 2 days after the demo.
- The <u>salesperson</u> coordinates with the <u>admin</u> to create an invoice and a contract






CREATE INVOICE

- An invoice is issued for the full amount based on the signed contract. (50/50)
- Admin/Billing creates the invoice






SIGNED CONTRACT

- Customer signs the contract, pays the down payment, and confirms commitment.
- Once the contract is signed, this should be submitted to the admin and show proof of payment for documentation by the salesperson






KICKOFF MEETING

- The <u>salesperson</u> should schedule a meeting to hand off to the <u>project</u> manager
- A meeting is held the same week (or as per customer availability) after signing and payment.
- We introduce our team, review the contract terms, answer questions, discuss renewal terms, and set project goals/timeline.






SYSTEM SETUP & DATA GATHERING


- ERP system setup begins.
- <u>Project manager</u> coordinates with the support team in China and Ph
- Customer provides data (products, customers, suppliers, accounts, etc.).
- This step happens the week after the kickoff call.






CONFIGURATION & CUSTOMIZATION

 We configure and adjust the ERP to match the customer's business processes.






TRAINING


- Staff receive training on ERP usage.
- Training lasts 8/12 weeks.
- Training is conducted by the support team






TESTING


 Customer tests the ERP to ensure it works correctly and meets expectations.






GO-LIVE


• The ERP goes live and is used for real business transactions.






SUPPORT & MAINTENANCE


- The Project Manager is on top of the customers' concerns.
- Support is available.
- We provide updates, improvements, and issue resolution.
- Articles and video tutorials are available







RENEWAL & EXPANSION

• At the end of the subscription period, the customer can renew.







THANKYOU

FOR YOUR ATTENTION

- support@airbs.com
- 3611-14th avenue Brooklyn N.Y 11219 Suite 383
- www.airbs.com

